

VARIANTA 1  
STALNE CENE

dinamika:	2010	2011	2012	2013	2014	2015	
gradnja CERO	0%	0%	0%	40%	48%	12,5%	100%
gradnja odlagališče					0%	0%	100%
obveščanje	0%	0%	10%	30%	30%	30%	100%
zemljišča	100%	0%	0%	0%	0%	0%	100%

	OCENJENI INVESTICIJSKI STROŠKI		Ocenjeni inv. stroški v stalnih cenah	2010	2011	2012	2013	2014	2015	Ocenjeni investicijski stroški v stalnih cenah
<b>A</b>	<b>UPRAVIČENI STROŠKI za sofinanciranje</b>									
1.	Gradnja in oprema		40.128.768	0	0	1.669.000	17.775.824	16.374.789	4.309.155	40.128.768
<b>1.1.</b>	<b>CERO</b>		<b>34.473.240</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>13.789.296</b>	<b>16.374.789</b>	<b>4.309.155</b>	<b>34.473.240</b>
1.1.1.	Gradnja		34.473.240	0	0	0	13.789.296	16.374.789	4.309.155	34.473.240
1.1.2.	Oprema		0	0	0	0	0	0	0	0
<b>1.2.</b>	<b>Odlagališče</b>		<b>5.655.528</b>	<b>0</b>	<b>0</b>	<b>1.669.000</b>	<b>3.986.528</b>	<b>0</b>	<b>0</b>	<b>5.655.528</b>
1.2.1.	Gradnja		4.782.528	0	0	1.669.000	3.113.528	0	0	4.782.528
1.2.2.	Oprema		873.000	0	0	0	873.000	0	0	873.000
2.	Nadzor med gradnjo	2%	802.575	0	0	33.380	355.516	327.496	86.183	802.575
3.	Obveščanje javnosti		80.000	0	0	8.000	24.000	24.000	24.000	80.000
	<b>SKUPAJ UPRAVIČENI STROŠKI</b>		<b>41.011.343</b>	<b>0</b>	<b>0</b>	<b>1.710.380</b>	<b>18.155.340</b>	<b>16.726.285</b>	<b>4.419.338</b>	<b>41.011.343</b>
<b>B</b>	<b>NEUPRAVIČENI STROŠKI BREZ DDV</b>									
4.	Nakup zemljišč in odškodnine za služnosti		0	0	0	0	0	0	0	0
5.	Investicijska in projektna dokumentacija		889.150	173.485	357.833	357.833	0	0	0	889.150
	<b>SKUPAJ NEUPRAVIČENI STROŠKI</b>		<b>889.150</b>	<b>173.485</b>	<b>357.833</b>	<b>357.833</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>889.150</b>
<b>C.</b>	<b>POVRATNI DDV - NEUPRAVIČEN STROŠEK</b>	20%	8.380.099	34.697	71.567	413.643	3.631.068	3.345.257	883.868	8.380.099
<b>B+C</b>	<b>SKUPAJ NEUPRAVIČENI STROŠKI</b>		<b>9.269.249</b>	<b>208.181</b>	<b>429.399</b>	<b>771.475</b>	<b>3.631.068</b>	<b>3.345.257</b>	<b>883.868</b>	<b>9.269.249</b>
<b>A+B+C</b>	<b>SKUPAJ OCENJENA VREDNOST PROJEKTA Z DDV</b>		<b>50.280.592</b>	<b>208.181</b>	<b>429.399</b>	<b>2.481.855</b>	<b>21.786.408</b>	<b>20.071.542</b>	<b>5.303.206</b>	<b>50.280.592</b>
<b>A+B</b>	<b>SKUPAJ OCENJENA VREDNOST BREZ DDV</b>		<b>41.900.493</b>	<b>173.485</b>	<b>357.833</b>	<b>2.068.213</b>	<b>18.155.340</b>	<b>16.726.285</b>	<b>4.419.338</b>	<b>41.900.493</b>

	Vir za podatke o inflaciji: Pomladanska napoved gosp. Gibanj 2011	3,00%	2,70%	2,20%	2,20%	2,20%
vse, razen odlagališča		1,03	1,027	1,022	1,022	1,016455
		<b>1,01488916</b>	<b>1,0422912</b>	<b>1,06522157</b>	<b>1,08865644</b>	<b>1,1065703</b>
odlagališče 1. faza			<b>1,0111626</b>			
	1	1,01488916	<b>1,026218</b>			

## TEKOČE CENE

	OCENJENI INVESTICIJSKI STROŠKI		Ocenjeni inv. stroški v stalnih cenah	2010	2011	2012	2013	2014	2015	Ocenjeni investicijski stroški v tekočih cenah
<b>A</b>	<b>UPRAVIČENI STROŠKI za sofinanciranje</b>									
1.	Gradnja in oprema		40.128.768	0	0	1.712.758	18.935.191	17.826.520	4.768.383	43.242.851
<b>1.1.</b>	<b>CERO</b>		<b>34.473.240</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>14.688.656</b>	<b>17.826.520</b>	<b>4.768.383</b>	<b>37.283.558</b>
1.1.1.	Gradnja		34.473.240	0	0	0	14.688.656	17.826.520	4.768.383	37.283.558
1.1.2.	Oprema		0	0	0	0	0	0	0	0
<b>1.2.</b>	<b>Odlagališče</b>		<b>5.655.528</b>	<b>0</b>	<b>0</b>	<b>1.712.758</b>	<b>4.246.535</b>	<b>0</b>	<b>0</b>	<b>5.959.293</b>
1.2.1.	Gradnja		4.782.528	0	0	1.712.758	3.316.597	0	0	5.029.355
1.2.2.	Oprema		873.000	0	0	0	929.938	0	0	929.938
2.	Nadzor med gradnjo	2%	802.575	0	0	34.255	378.704	356.530	95.368	864.857
3.	Obveščanje javnosti		80.000	0	0	8.338	25.565	26.128	26.558	86.589
	<b>SKUPAJ UPRAVIČENI STROŠKI</b>		<b>41.011.343</b>	<b>0</b>	<b>0</b>	<b>1.755.351</b>	<b>19.339.460</b>	<b>18.209.178</b>	<b>4.890.308</b>	<b>44.194.298</b>
										0
<b>B</b>	<b>NEUPRAVIČENI STROŠKI BREZ DDV</b>									<b>0</b>
4.	Nakup zemljišč in odškodnine za služnosti		0	0	0	0	0	0	0	0
5.	Investicijska in projektna dokumentacija		889.150	173.485	363.161	372.966	0	0	0	909.611
	<b>SKUPAJ NEUPRAVIČENI STROŠKI</b>		<b>889.150</b>	<b>173.485</b>	<b>363.161</b>	<b>372.966</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>909.611</b>
										0
<b>C.</b>	<b>POVRATNI DDV - NEUPRAVIČEN STROŠEK</b>	20%	8.380.099	34.697	72.632	425.663	3.867.892	3.641.836	978.062	9.020.782
<b>B+C</b>	<b>SKUPAJ NEUPRAVIČENI STROŠKI</b>		<b>9.269.249</b>	<b>208.181</b>	<b>435.793</b>	<b>798.629</b>	<b>3.867.892</b>	<b>3.641.836</b>	<b>978.062</b>	<b>9.930.393</b>
										0
<b>A+B+C</b>	<b>SKUPAJ OCENJENA VREDNOST PROJEKTA Z DDV</b>		<b>50.280.592</b>	<b>208.181</b>	<b>435.793</b>	<b>2.553.981</b>	<b>23.207.352</b>	<b>21.851.013</b>	<b>5.868.370</b>	<b>54.124.690</b>
<b>A+B</b>	<b>SKUPAJ OCENJENA VREDNOST BREZ DDV</b>		<b>41.900.493</b>	<b>173.485</b>	<b>363.161</b>	<b>2.128.317</b>	<b>19.339.460</b>	<b>18.209.178</b>	<b>4.890.308</b>	<b>45.103.908</b>

Vir za podatke o inflaciji: Pomladanska napoved gosp. Gibanj 2011

	0	0	0,03	0,027	0,022	0,022	0,022	0
vse, razen odlagališča	0	0	1,03	1,027	1,022	1,022	1,016455	0
	<b>0</b>	<b>0</b>	<b>1,01488916</b>	<b>1,0422912</b>	<b>1,06522157</b>	<b>1,08865644</b>	<b>1,1065703</b>	<b>0</b>
odlagališče 1. faza	0	0	0	1,0111626	0	0	0	0
		1%	<b>1,01488916</b>	<b>1,026218</b>				

VARIANTA 2

STALNE CENE

	OCENJENI INVESTICIJSKI STROŠKI		Ocenjeni inv. stroški v stalnih cenah	2010	2011	2012	2013	2014	2015	Ocenjeni investicijski stroški v stalnih cenah
<b>A</b>	<b>UPRAVIČENI STROŠKI za sofinanciranje</b>									
1.	Gradnja in oprema		34.551.168		0	1.669.000	15.544.784	13.725.429	3.611.955	34.551.168
<b>1.1.</b>	<b>CERO</b>		<b>28.895.640</b>		<b>0</b>	<b>0</b>	<b>11.558.256</b>	<b>13.725.429</b>	<b>3.611.955</b>	<b>28.895.640</b>
1.1.1.	Gradnja		28.895.640	0	0	0	11.558.256	13.725.429	3.611.955	28.895.640
1.1.2.	Oprema		0	0	0	0	0	0	0	0
<b>1.2.</b>	<b>Odlagališče</b>		<b>5.655.528</b>		<b>0</b>	<b>1.669.000</b>	<b>3.986.528</b>	<b>0</b>		<b>5.655.528</b>
1.2.1.	Gradnja		4.782.528		0	1.669.000	3.113.528	0	0	4.782.528
1.2.2.	Oprema		873.000		0	0	873.000	0	0	873.000
2.	Nadzor med gradnjo	2%	691.023	0	0	33.380	310.896	274.509	72.239	691.023
3.	Obveščanje javnosti		80.000	0	0	8.000	24.000	24.000	24.000	80.000
	<b>SKUPAJ UPRAVIČENI STROŠKI</b>		<b>35.322.191</b>	<b>0</b>	<b>0</b>	<b>1.710.380</b>	<b>15.879.679</b>	<b>14.023.938</b>	<b>3.708.194</b>	<b>35.322.191</b>
										0
<b>B</b>	<b>NEUPRAVIČENI STROŠKI BREZ DDV</b>									<b>0</b>
4.	Nakup zemljišč in odškodnine za služnosti		0	0	0	0	0	0	0	0
5.	Investicijska in projektna dokumentacija		889.150	173.485	357.833	357.833	0	0	0	889.150
	<b>SKUPAJ NEUPRAVIČENI STROŠKI</b>		<b>889.150</b>	<b>173.485</b>	<b>357.833</b>	<b>357.833</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>889.150</b>
										0
<b>C.</b>	<b>POVRATNI DDV - NEUPRAVIČEN STROŠEK</b>	20%	7.242.268	34.697	71.567	413.643	3.175.936	2.804.788	741.639	7.242.268
<b>B+C</b>	<b>SKUPAJ NEUPRAVIČENI STROŠKI</b>		<b>8.131.418</b>	<b>208.181</b>	<b>429.399</b>	<b>771.475</b>	<b>3.175.936</b>	<b>2.804.788</b>	<b>741.639</b>	<b>8.131.418</b>
										0
<b>A+B+C</b>	<b>SKUPAJ OCENJENA VREDNOST PROJEKTA Z DDV</b>		<b>43.453.609</b>	<b>208.181</b>	<b>429.399</b>	<b>2.481.855</b>	<b>19.055.615</b>	<b>16.828.725</b>	<b>4.449.833</b>	<b>43.453.609</b>
<b>A+B</b>	<b>SKUPAJ OCENJENA VREDNOST BREZ DDV</b>		<b>36.211.341</b>	<b>173.485</b>	<b>357.833</b>	<b>2.068.213</b>	<b>15.879.679</b>	<b>14.023.938</b>	<b>3.708.194</b>	<b>36.211.341</b>

## TEKOČE CENE

	OCENJENI INVESTICIJSKI STROŠKI		Ocenjeni inv. stroški v stalnih cenah	2010	2011	2012	2013	2014	2015	Ocenjeni investicijski stroški v tekočih cenah
<b>A</b>	<b>UPRAVIČENI STROŠKI za sofinanciranje</b>									
1.	Gradnja in oprema		34.551.168	0	0	1.712.758	16.558.639	14.942.277	3.996.882	37.210.556
<b>1.1.</b>	<b>CERO</b>		<b>28.895.640</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>12.312.104</b>	<b>14.942.277</b>	<b>3.996.882</b>	<b>31.251.263</b>
1.1.1.	Gradnja		28.895.640	0	0	0	12.312.104	14.942.277	3.996.882	31.251.263
1.1.2.	Oprema		0	0	0	0	0	0	0	0
<b>1.2.</b>	<b>Odlagališče</b>		<b>5.655.528</b>	<b>0</b>	<b>0</b>	<b>1.712.758</b>	<b>4.246.535</b>	<b>0</b>	<b>0</b>	<b>5.959.293</b>
1.2.1.	Gradnja		4.782.528	0	0	1.712.758	3.316.597	0	0	5.029.355
1.2.2.	Oprema		873.000	0	0	0	929.938	0	0	929.938
2.	Nadzor med gradnjo	2%	691.023	0	0	34.255	331.173	298.846	79.938	744.211
3.	Obveščanje javnosti		80.000	0	0	8.338	25.565	26.128	26.558	86.589
	<b>SKUPAJ UPRAVIČENI STROŠKI</b>		<b>35.322.191</b>	<b>0</b>	<b>0</b>	<b>1.755.351</b>	<b>16.915.377</b>	<b>15.267.250</b>	<b>4.103.378</b>	<b>38.041.356</b>
										0
<b>B</b>	<b>NEUPRAVIČENI STROŠKI BREZ DDV</b>									<b>0</b>
4.	Nakup zemljišč in odškodnine za služnosti		0	0	0	0	0	0	0	0
5.	Investicijska in projektna dokumentacija		889.150	173.485	363.161	372.966	0	0	0	909.611
	<b>SKUPAJ NEUPRAVIČENI STROŠKI</b>		<b>889.150</b>	<b>173.485</b>	<b>363.161</b>	<b>372.966</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>909.611</b>
										0
<b>C.</b>	<b>POVRATNI DDV - NEUPRAVIČEN STROŠEK</b>	20%	7.242.268	34.697	72.632	425.663	3.383.075	3.053.450	820.676	7.790.193
<b>B+C</b>	<b>SKUPAJ NEUPRAVIČENI STROŠKI</b>		<b>8.131.418</b>	<b>208.181</b>	<b>435.793</b>	<b>798.629</b>	<b>3.383.075</b>	<b>3.053.450</b>	<b>820.676</b>	<b>8.699.804</b>
										0
<b>A+B+C</b>	<b>SKUPAJ OCENJENA VREDNOST PROJEKTA Z DDV</b>		<b>43.453.609</b>	<b>208.181</b>	<b>435.793</b>	<b>2.553.981</b>	<b>20.298.453</b>	<b>18.320.700</b>	<b>4.924.053</b>	<b>46.741.160</b>
<b>A+B</b>	<b>SKUPAJ OCENJENA VREDNOST BREZ DDV</b>		<b>36.211.341</b>	<b>173.485</b>	<b>363.161</b>	<b>2.128.317</b>	<b>16.915.377</b>	<b>15.267.250</b>	<b>4.103.378</b>	<b>38.950.967</b>

plačala MONG v letu 2010 vir: mail Rolih 15.12.2010  
14736,78  
2880